


PCMH Selection Timeline/Phases



Phase 1: Pre-Application Phase

July 2015

- IMHC created the Interest Application

August 2015

- Interest application sent out
- PHD SHIP manager and AA hired

September 2015

- Create & approve Final Application
- PCMH Vendor contract start date

Phase 2: Final Application/Readiness Phase

October 2015

- Send out Final applications
- PHD SHIP QI staff hired

November 2015

- PCMH Vendor to develop Readiness Assessment
- PHD/RC Kickoff & IPCA Learning Session conference

December 2015

- PCMH Vendor to administer readiness assessment

Phase 3: Selection and Enrollment Phase

December 2015

- IHC to review readiness assessments and make final selection of clinics for 1st cohort

January 2016

- PCMH Vendor to enroll the clinics selected by the IHC
- PCMH Vendor will hold Kick-Off training for PHD/RC Staff

February 2016

- Start of the Idaho MTP