

CHEMS Success Measures and Data Sources – DRAFT

August 2016

Success Measure Title	December 1, 2015 Operational Plan Measure	July 2016 Requested Change to Measure	Numerator	Denominator	Data Source	Rationale for Change to Measure	Impact of Change to Measure
Establish CHEMS programs.	CUM # (%) of regional CHEMS programs established. Model Test Target: 16.	Propose changing the measure to annual. Proposed: Change Model Test Target (denominator) to 13	Total number of CHEMS programs established	Original: Total number of CHEMS programs to be established in the state (Model Test target = 16) Proposed: Change target to 13	Goal 4 Project manager	Miscounted the number of agencies. Should be 9 paramedic agencies and 4 EMTs.	
Train paramedics and EMTs to deliver CHEMS services.	CUM # (%) of CHEMS program personnel trained for Virtual PCMH coordination. Model Test Target: 52.	Proposed: Change Model Test Target (denominator) to 35 Propose changing the measure to annual.	Total number of trained CHEMS program personnel	Proposed: Change target to 35	Goal 4 Project manager, training institution(s)	27 paramedics and 8 EMTs for a total of 35 CHEMS program personnel. Lack of reimbursement for CHEMS activities limits agency buy-in.	

CHEMS Success Measures and Data Sources – DRAFT

August 2016

Continuing education for CHWs and CHEMS	CUM # (%) of continuing education conferences held for CHW and CHEMS Virtual PCMH staff.		Total number of continuing education conferences held	Total number of continuing education conferences anticipated (Model Test target = 2)	Goal 4 Project manager		
---	--	--	---	--	------------------------	--	--