

## Idaho Healthcare Coalition (IHC)

November 18, 2015

Patient Centered Medical Home (PCMH) Transformation Team:

- Grace Chandler, Project Director
- Pat Dennehy, Training and Technical Assistance Lead

October 20, 2015 - Idaho Department of Health and Welfare contracts with Brilljent, LLC, and team – Health Management Associates and Myers & Stauffer

Tasks/Deliverables	Timeline/Description
<b>Enroll Practices Training Technical Assistance</b>	<ol style="list-style-type: none"><li>1. December 2015 – 55 practices selected</li><li>2. December 2015/January 2016 – readiness assessment completed</li><li>3. January 2016/February 2016 – practices enrollment completed</li><li>4. January/February – training curriculum developed</li><li>5. February/March – Learning Collaboratives and Coaching (1 more Learning Collaborative mid-2016)</li><li>6. May-November – 6 video conferencing webinars for training and collaboration</li><li>7. February-December – Monthly Coaching calls</li><li>8. February-December – Training and coaching of Public Health Department (PHD) staff</li></ol>
<b>Tracking Tool Incentive Payments Reports</b>	<ol style="list-style-type: none"><li>1. Incentive Payment Accounting System (I-PAS) Web-based module for incentive payment calculations and reporting</li><li>2. Present Incentive Payment model to IHC on December 9, 2015</li><li>3. January/February 2016 - Finalize I-PAS</li></ol>
<b>Portal</b>	<ol style="list-style-type: none"><li>1. December/January - Develop PCMH web portal for data reporting and training material storage</li><li>2. February – PCMH Portal to link from the SHIP portal - PCMH tab</li></ol>