

Work Plan

Milestones and schedules

2014

- November 12 – First meeting, review charter and committee
- December 10 – Approve charter, review timeline for deliverables/work plan

2015

- 2nd Wednesday of every month
- January – 4 year grant program ramp up process begins. Review list of Medicaid Health Home and IMHC Pilot Practices. Review grant incentive funding for PCP participation in PCMH.
- February – Each payer presents attribution and risk stratification capabilities. Quality metrics presented to Multi-payer workgroup.
- May – Attribution and risk stratification defined by payers and sent to providers
- June – High level final proposal sent to IHC
- July – Recruitment of practices
- September 1st – Any new contracts go to PCPs from individual payers
- November 30th – 55 PCP groups signed up to participate in project

2016

- January - PCP group participation effective date