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PCMH Clinic Selection Process Timeline 
 

Proposed Process –October 12, 2015 – Version 1.0 

Introduction: The IMHC and IHC have provided the framework and support for PCMH transformation as part of the State Healthcare Innovation Plan (SHIP). Using 
the adopted criteria from the IHC and the anticipated timeline for year-one PCMH recruitment; the proposed process delineates anticipated activity date(s), responsible 
entity, and equitable process for all interested Idaho clinics. The SHIP team will build a combined Final SHIP Application and Readiness Assessment into an online 
application after completing the final version with assistance from the IMHC. 

Timeline: 

 

Process: 
Stage 1: SHIP staff will incorporate edits and changes recommended by the IMHC workgroup. The Final PCMH Application combines necessary 

selection criteria and readiness assessment data collection that will be used by IHDE and PCMH contractor.  

Stage 2: SHIP staff and IMHC present Final PCMH Application to the IHC for final approval. 

Stage 3: Upon final acceptance by the IHC, SHIP team will create online application. All interested clinic sites will be contacted via email (using 

designated contact from the interest application) with link to the application. 

Stage 4:  Final PCMH Application submission deadline; SHIP Staff will compile selection criteria into matrix for review team. SHIP evaluation team 

(multi-division represented) will score applications using scoring criteria determined by guidance from IHC. SHIP evaluation team members are not 

IHC or IMHC members; and are Department staff from Divisions of Public Health, Behavioral Health, Support Services, and Medicaid. 

Stage 5:  Final clinic selection, notification to IHC by SHIP team of clinics selected; specific criteria (scoring) utilized will also be shared. Upon 

conclusion, clinics will be notified via email. 

Stage 6:  Clinics will be enrolled into SHIP via contract with Briljent (PCMH contractor).  

Stage 7:  Start of the Idaho Model Test Year 1: Briljent to provide technical assistance and support for PCMH transformation.

Stage 1 
October 5 - 

October 9, 2015 

Stage 2   

October 14, 2015 

Stage 3   
October 19, 2015 

Stage 4   
November 6-30, 

2015 

Stage 5 
December 16, 

2015 

Stage 6 
January 2016 

Stage 7 
February 2016 
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SIM Year 1 PCMH Selection Summary 
Evaluation Criteria & Rationale 

 
Introduction: The IMHC and IHC have provided the framework and support for PCMH 
transformation as part of the State Healthcare Innovation Plan (SHIP). Using the adopted criteria from 
the IHC (August Meeting) and the anticipated timeline for year-one PCMH recruitment the IDHW has 
finalized the criteria. Equitable access for participation in the project is essential; due to the large 
number of stakeholders represented on workgroups and the IHC, managing bias requires their exclusion 
from the process. 

Item Ranking: 
Each criterion, present in no particular order, represents important project elements approved by the 
IMHC and IHC. The following criteria will be applied to all completed applications for selection by the 
review team: 
 

 Physician Champion identification  Geographic location in the state 
 Electronic Health Record & Connectivity  Previous PCMH experience 
 Rural vs. Urban location  Behavioral health integration 

Item  Rationale:  

Clinic Leadership: A physician champion is an important element for successful PCMH 
transformation; practice commitment to transformation is evidenced in part by a strong 
champion support the change effort(s). 

Geographic Location: Geographic distribution is essential; each health district region of 
Idaho has a different patient mix and medical neighborhood needs. Further, the Public Health 
District staff will play an integral role in supporting practice transformation, providing technical 
assistance and building QA competence.  

EHR: Practices included in Year 1 of the project will be required to interface their electronic 
health record (EHR) with the Idaho Health Data Exchange (IHDE). Practices without an EHR will 
require additional time and support to implement an EHR product prior to connecting to the 
IHDE and exchanging data with the statewide exchange.  

Rural vs. Urban: Clinics residing in counties designated as rural are able to contribute to the 
virtual telehealth component of the SHIP and are an emphasized element of the SHIP model test 
application.  

Previous PCMH Experience: Previous participation in pilot projects and accreditation as a 
PMCH offers advantage to the project as these early adopters will serve as peer leaders for Year 
2 and 3 selected clinics.  

Behavioral Health Integration: Commitment, interest and efforts towards behavioral 
health integration are also key aims of the SHIP model test.  

Networked Clinic Organizational Cap:  
For the first year clinic selection, a network clinic organization (i.e. hospital, community clinic) may have 
up to 3 clinic sites in a single region, and up to 5 clinic sites statewide. This clinic site cap ensures 
equitable opportunity for all interested clinics in Idaho.  


